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2.1 General Requirement

The Proponent shall ensure that its actions in meeting the conditions set out in this Decision Statement during all phases of the Designated Project are 

considered in a careful and precautionary manner, promote sustainable development, are informed by the best information and knowledge available at the 

time the Proponent takes action, including community and Indigenous traditional knowledge, are based on methods and models that are recognized by 

standard-setting bodies, are undertaken by qualified individuals, and have applied the best available economically and technically feasible technologies.

December-22 Closed
All personnel responsible for conditions attended an awareness session with the C-NLOPB in September 2022. Progress on 

fulfilling conditions is reviewed with the C-NLOPB regularly. 
All Stages

2.2 General Requirement The Proponent shall carry out the Designated Project as defined in 1.9 of this Decision Statement. November-22 Closed
Changes to the designated project as described in the EIS are not anticipated. The C-NLOPB will be consulted if changes to 

the designated project are expected to occur.
Pre-Drilling

2.3 General Requirement

The Proponent shall, where consultation is a requirement of a condition set out in this Decision Statement:

2.3.1 provide a written notice of the opportunity for the party or parties being consulted to present their views and information on the subject of the 

consultation;

2.3.2 provide sufficient information on the scope and the subject matter of the consultation in a period of time that allows the party or parties being 

consulted, to prepare their views and information;

2.3.3 undertake an impartial consideration of all views and information presented by the party or parties being consulted on the subject matter of the 

consultation; and

2.3.4 advise in a timely manner the party or parties being consulted on how the views and information received have been considered by the Proponent.

December-22 Closed

Separate Communications Plans for Indigenous Groups and NL Fishers have been developed and have been reviewed for 

comment by Indigenous Groups and NL Fishers. The Indigenous and NL Fishers Communications Plans were submitted to the 

C-NLOPB December 1, 2022. 

Pre-Drilling

2.4 Fisheries Communication Plans

The Proponent shall, where consultation with Indigenous groups is a requirement of a condition set out in this Decision Statement, communicate with each 

Indigenous group with respect to the manner by which to satisfy the consultation requirements referred to in condition 2.3, including methods of 

notification, the type of information and the period of time to be provided when seeking input, the process to be used by the Proponent to undertake 

impartial consideration of all views and information presented on the subject of the consultation, the period of time to advise Indigenous groups of how 

their views and information were considered by the Proponent and the means by which Indigenous groups will be advised.

December-22 Closed

Separate Communications Plan for Indigenous Groups and NL Fishers have been developed and have been reviewed for 

comment by Indigenous Groups and NL Fishers. The final revisions of the Plans were provided to IGs and Fishers on 

November 30, 2022 and to the C-NLOPB on December 1, 2022. 

Pre-Drilling

2.5 General Requirement

The Proponent shall, where a follow-up program is a requirement of a condition set out in this Decision Statement, determine the following information, for 

each follow-up program:

2.5.1 the methodology, location, frequency, timing and duration of monitoring associated with the follow-up program as necessary to verify the accuracy of 

the environmental assessment predictions as they pertain to the particular condition and to determine the effectiveness of any mitigation measure(s);

2.5.2 the scope, content and frequency of reporting of the results of the follow-up program;

2.5.3 the levels of environmental change relative to baseline conditions and predicted effects as described in the environmental impact statement, that 

would require the Proponent to implement modified or additional mitigation measure(s), including instances where the Proponent may be required to stop 

Designated Project activities; and

2.5.4 the technically and economically feasible mitigation measures to be implemented by the Proponent if monitoring conducted as part of the follow-up 

program shows that the levels of environmental change have reached or exceeded the limits referred to in condition 2.5.3.

January-23 Closed

Contracts for consultants to design and implement follow-up programs were awarded and plans are in place to conduct the 

required monitoring.  This includes a predrilling benthic fauna survey, a pre-drilling sediment sampling plan , a seabird 

monitoring plan, a marine sound monitoring plan and a marine mammal monitoring plan for vertical seismic profiling 

operations. A monitoring plan for the post drilling coral/sponge survey and cuttings extent and thickness determination was 

submitted to the C-NLOPB on April 7, 2023 and is presently undergoing regulatory review.

Pre-Drilling

2.6 General Requirement

The Proponent shall submit the information referred to in condition 2.5 to the Board prior to the implementation of each follow-up program. The Proponent 

shall update that information in consultation with relevant authorities during the implementation of each follow-up program, and shall provide the updated 

information to the Board within 30 days of the information being updated.

January-23 Closed
This Condition is addressed in requirements for follow-up programs as described in Conditions 3.6, 3.7 and 3.12 for Fish and 

Fish Habitat, Conditions 3.8 and 3.9 for Marine Mammals, and Conditions 4.2 and 4.3 for Migratory Birds.
Pre-Drilling

2.7 General Requirement

The Proponent shall, where a follow-up program is a requirement of a condition set out in this Decision Statement:

2.7.1 conduct the follow-up program according to the information determined pursuant to condition 2.5;

2.7.2 undertake monitoring and analysis to verify the accuracy of the environmental assessment as it pertains to the particular condition and/or to 

determine the effectiveness of any mitigation measure(s);

2.7.3 determine whether modified or additional mitigation measures are required based on the monitoring and analysis undertaken pursuant to condition 

2.7.2; and

2.7.4 if modified or additional mitigation measures are required pursuant to condition 2.7.3, develop and implement these mitigation measures in a timely 

manner and monitor them pursuant to condition 2.7.2.

January-23 Closed
This Condition is addressed in requirements for follow-up programs as described in Conditions 3.6, 3.7 and 3.12 for Fish and 

Fish Habitat, Conditions 3.8 and 3.9 for Marine Mammals, and Conditions 4.2 and 4.3 for Migratory Birds.
Pre-Drilling

2.8 Closure Report

The Proponent shall, within 90 days of the completion of the drilling program for a single year program, or annually within 90 days of the end of each 

calendar year of a multi-year drilling program, submit to the Board and the Agency a report, including an executive summary of the report in both official 

languages. The Proponent shall document in the report:

2.8.1 the activities undertaken by the Proponent in the reporting year to comply with each of the conditions set out in this Decision Statement;

2.8.2 how the Proponent complied with condition 2.1; 

2.8.3 for conditions set out in this Decision Statement for which consultation is a requirement, how the Proponent considered any views and information 

that the Proponent received during or as a result of the consultation;

2.8.4 the information referred to in conditions 2.5 and 2.6 for each follow-up program;

2.8.5 the results of the follow-up program requirements identified in conditions 3.12 and 4.3; and

2.8.6 any modified or additional mitigation measures implemented or proposed to be implemented by the Proponent, as determined under condition 2.7.

Within 90 days of the 

MODU leaving the 

safety zone

Open - a post 

drilling action

To address this requirement a report, referred to as the Closure Report, will be developed and submitted to the C-NLOPB 

within 90 days of the completion of drilling / end of well. Post Drilling

2.9 Post to Internet

The Proponent shall cause to be published on the Internet the reports and the executive summaries referred to in condition 2.8, the seabed investigation 

survey results referred to in condition 3.6, the communication plan referred to in condition 5.1, the well and wellhead abandonment plan referred to in 

condition 5.2, the well control strategies referred to in condition 6.5, the Oil Spill Response Plan (OSRP) referred to in condition 6.7, the Spill Impact 

Mitigation Assessment (SIMA) referred to in condition 6.11, the implementation schedule referred to in condition 7.1, monitoring and follow-up results for 

marine mammals, fish and fish habitat, and migratory birds and any update(s) or revision(s) to the above documents, upon submission of these documents 

to the parties referenced in the respective conditions. The Proponent shall notify Indigenous groups of the availability of these documents within 48 hours 

of their publication.

Within 90 days of the 

MODU leaving the 

safety zone for 

Closure Report.

All others to be 

posted as developed 

and accepted by the 

C-NLOPB.

Closed for Pre-

drilling 

Documents

All documents which were required to be completed and accepted prior to commencement of drilling have been posted to 

the internet site. These include the seabed investigation survey results referred to in condition 3.6, the communication plan 

referred to in condition 5.1, the well and wellhead abandonment plan referred to in condition 5.2, the well control strategy 

referred to in condition 6.5, the Oil Spill Response Plan (OSRP) referred to in condition 6.7, the Spill Impact Mitigation 

Assessment (SIMA) referred to in condition 6.11, and  the implementation schedule referred to in condition 7.1. These can 

be found at the bp website  https://www.bp.com/en_ca/canada/home/who-we-are/offshore/newfoundland-and-

labrador.html.

All Stages
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2.10 General Requirement
When the development of a plan is a requirement of a condition set out in this Decision Statement, the Proponent shall submit the plan to the Board prior 

to the start of the drilling program, unless otherwise required through the condition.
April-23 Closed

Please see comments above for condition 2.5. Required plans have been addressed by other conditions. This includes:

 - Indigenous Communications Plan 5.1 - submitted

 - NL Fishery Communications Plan 5.1 - submitted

 - Well & Wellhead Abandonment Plan 5.2 - submitted

 - Well Control Strategy 6.5 - submitted

 - Oil Spill Response Plan 6.7 - submitted

 - Spill Impact Mitigation Assessment 6.11 - submitted

 - Marine Mammal Monitoring Plan 3.9 - submitted

 - Collision Avoidance Plan 6.3 - submitted

 - Ice Management Plan 6.4 - submitted

 - Acoustics Monitoring Plan 3.12.3 - submitted

 - Seabed Monitoring Plan 4.3 - submitted

- Pre-drill Benthic Fauna Survey Plan 3.6, 3.12.2 - submitted

- Post Drilling Seabed Cuttings and Benthic Fauna Survey Plan 3.12.1 - submitted

Pre-Drilling

2.11 General Requirement
The Proponent shall notify the Agency and Indigenous groups in writing no later than 60 days after the day on which there is a change of operator for the 

Designated Project.
December-22 Closed bp will be the Operator of the Ephesus F97 drilling program Pre-Drilling

2.12 General Requirement
The Proponent shall consult with Indigenous groups and relevant authorities prior to notifying the Board and the Agency of any potential changes to the 

Designated Project, as described in condition 2.13.
January 2023 Closed

A consolidation of the exploration licences 1145 and 1146 to form 1168 which came into effect in January 2023.

A communication for Indigenous groups was sent December 19. Pre-Drilling

2.13 General Requirement

The Proponent shall notify the Board and the Agency in writing of any potential changes to the Designated Project that would result in a change to the 

Designated Project description included in this Decision Statement or that may result in adverse environmental effects. In notifying the Board and the 

Agency, the Proponent shall provide a description of the change(s) to the Designated Project, the predicted adverse environmental effects and the proposed 

mitigation measures and follow-up requirements to be implemented by the Proponent to ensure that the changes do not result in adverse environmental 

effects greater than those predicted in the environmental assessment report. The Proponent shall also describe the results of the consultation with 

Indigenous groups and relevant authorities.

January 2023 Closed

Potential changes to the Project that would result in a change to the Project description described in the Decision Statement 

or that may result in adverse environmental effects are not anticipated. If such changes were planned, bp would 

immediately consult with the C-NLOPB. 

Pre-Drilling

3.1 General Requirement

The Proponent shall treat all discharges from offshore drilling into the marine environment which, at a minimum, will meet the volumes and concentration 

limits identified in the Offshore Waste Treatment Guidelines , issued jointly by the National Energy Board, the Canada-Newfoundland and Labrador Offshore 

Petroleum Board and the Canada-Nova Scotia Offshore Petroleum Board, and any other legislative requirements, where applicable.

December 2022 Closed
The Environmental Compliance Monitoring Plan reflects all discharge requirements and has been submitted to the C-NLOPB 

for review and has been accepted.
Pre-Drilling

3.2
Spent or Excess Synthetic-based 

Drilling Mud

The Proponent shall dispose of spent or excess synthetic-based drilling muds that are not re-used at an approved on-shore facility.

February 2023 Closed

A Waste Management Plan which reflects these requirements has been developed and accepted by the C-NLOPB for 

implementation. Pre-Drilling

3.3 Chemical Management Plan

The Proponent shall apply, at a minimum, the standards identified in the Offshore Chemical Selection Guidelines for Drilling & Production Activities on 

Frontier Lands , issued jointly by the National Energy Board, the Canada-Newfoundland and Labrador Offshore Petroleum Board and the Canada-Nova 

Scotia Offshore Petroleum Board, to select lower toxicity chemicals for use and discharge into the marine environment, including drilling fluid constituents, 

and shall submit any necessary risk justification pursuant to the Guidelines to the Board for acceptance prior to use.

December 2022 Closed Chemical Management Plan has been developed and submitted to the C-NLOPB for review and has been accepted. Pre-Drilling

3.4 General Requirement
The Proponent shall treat all discharges from supply vessels into the marine environment in accordance with the International Maritime Organization’s 

International Convention for the Prevention of Pollution from Ships  and any other legislative requirements, where applicable.
January 2023 Closed

All supply vessels used for the drilling program are MARPOL compliant.

All required MARPOL pollution prevention certificates are in place and in date. Pre-Drilling

3.5
Pre-drill Seabed Benthic ROV Survey 

(Ordnance)

The Proponent shall conduct a pre-drill survey with qualified individual(s) at each well site to confirm the presence or absence of any unexploded ordnance 

or other seabed hazards. If any such ordnance or seabed hazard is detected, it shall not be disturbed and the Proponent shall contact the Canadian Coast 

Guard’s Joint Rescue Coordination Centre in Halifax and the Board to determine an appropriate course of action, prior to commencing drilling.

June 2022 Closed
In June 2022 a ROV survey was completed which surveyed the area. No hazards of concern were identified. A Shallow 

Hazards Assessment report was submitted to the C-NLOPB on November 8, 2022.
Pre-Drilling

3.6
Pre-drill Seabed Benthic ROV Survey 

(Corals)

The Proponent shall develop and conduct, in consultation with Fisheries and Oceans Canada and the Board, a seabed investigation survey to confirm the 

presence or absence of any aggregations of habitat-forming corals or sponges or any other environmentally sensitive features, prior to drilling a well. The 

Proponent shall retain the services of an individual that is qualified to operate the equipment used to conduct the survey(s). Survey transect length and 

pattern around well sites shall be based on applicable drill cutting dispersion model results.

June 2022 Closed A seabed investigation survey plan was developed in June 2022 and the  ROV survey was completed later that month. Pre-Drilling

3.7 General Requirement

If the survey(s) conducted in accordance with condition 3.6 confirm(s) the presence of aggregations of habitat-forming corals or sponges, or if other 

environmentally sensitive features are identified by a qualified individual, the Proponent shall change the location of the well on the seafloor or redirect drill 

cuttings discharges to avoid affecting the aggregations of habitat-forming corals or sponges or other environmentally sensitive features, unless not 

technically feasible, as determined in consultation with the Board. If not technically feasible, the Proponent shall consult with the Board and Fisheries and 

Oceans Canada prior to commencing drilling to determine an appropriate course of action, subject to the acceptance of the Board, including any additional 

mitigation measures. Consultation with Fisheries and Oceans Canada shall include mitigation options to reduce any identified risk to habitat-forming coral 

and sponge aggregations or other environmentally sensitive features in accordance with the provisions of the Fisheries Act .

January 2023 Closed

A seabed investigation survey was completed in June 2022 and a report submitted to the C-NLOPB in September 2022.  A 

onshore video review was conducted in Dec 2022-Jan 2023 to improve the sea pen data and a report submitted to the C-

NLOPB Jan 31 2023. On March 28, 2023 the C-NLOPB advised that DFO concluded the proposed location will have the 

lowest impact on corals and sponges based on the analysis of the seabed survey and the drill cuttings discharge modelling.

Pre-Drilling

3.8 Seismic Practice

The Proponent shall apply Fisheries and Oceans Canada’s Statement of Canadian Practice with Respect to the Mitigation of Seismic Sound in the Marine 

Environment during the planning and the conduct of vertical seismic surveys. In doing so, the Proponent shall establish a safety zone of a minimum radius 

of 500 metres from the seismic sound source.

January 2023 Closed

A marine mammal monitoring plan was developed and submitted to the C-NLOPB on December 7. It references and adopts 

the Statement of Practice including the establishment of a 500 m safety zone as per Condition 3.9.

A map of the safety zone has been developed and will be established around the MODU and communicated via a 

NAVWARN.

Pre-Drilling
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3.9.1 to 3.9.3
Marine Mammal Monitoring Plan 

for VSP

The Proponent shall develop, in consultation with Fisheries and Oceans Canada and the Board, a Marine Mammal Monitoring Plan that shall be submitted 

to the Board at least 30 days prior to the commencement of any vertical seismic survey. The Proponent shall implement the plan during the conduct of 

vertical seismic surveys. As part of the plan, the Proponent shall:

3.9.1 develop and implement marine mammal observation requirements, including the use of passive acoustic monitoring, or equivalent technology, and 

visual monitoring by marine mammal observers throughout vertical seismic surveys;

3.9.2 ensure that observation requirements specify the requirement for shut down of the seismic sound source if any marine mammal or sea turtle is 

observed within the safety zone established in condition in 3.8;

3.9.3 ensure that observation requirements specify that the start of the seismic sound source can only begin once marine mammals have not been observed 

within the safety zone established in condition 3.8 for 60 minutes; and

December 2022 Closed

A marine mammal monitoring plan was developed and submitted to the C-NLOPB on December 7 and has been accepted. 

The Plan includes requirements to use passive acoustic monitoring and a marine mammal observer as well as a requirement 

to shut down if any marine mammal or sea turtle is within the safety zone. It also specifies that a source ramp-up cannot 

begin until animals have not been observed inside the safety zone for 60 minutes. Ramp-ups are to occur over a 30 minute 

period.

Pre-Drilling

3.9.4
Marine Mammal Monitoring Report 

for VSP

The Proponent shall develop, in consultation with Fisheries and Oceans Canada and the Board, a Marine Mammal Monitoring Plan that shall be submitted 

to the Board at least 30 days prior to the commencement of any vertical seismic survey. The Proponent shall implement the plan during the conduct of 

vertical seismic surveys. As part of the plan, the Proponent shall:

3.9.4 submit the results of the activities undertaken as part of the marine mammal observation requirements to the Board within 60 days of the end of the 

vertical seismic surveys.

Within 60 days of the 

end of VSP 

operations

Open - a post 

drilling action
A marine mammal monitoring report will be submitted to the Board within 60 days of the end of the vertical seismic survey. Post Drilling

3.10
Marine Operations Manual

The Proponent shall implement measures to prevent or reduce the risks of collisions between supply vessels and marine mammals and sea turtles, 

including:

3.10.1 requiring supply vessels to use established shipping lanes, where they exist; and

3.10.2 requiring supply vessels to reduce speed to a maximum of 7 knots when a marine mammal or sea turtle is observed or reported within 400 metres of 

a supply vessel, except if not feasible for safety reasons.

March-23 Closed

The bp Marine Operations Manual has been developed and submitted to the CNLOPB. The manual reflects these 

requirements. Pre-Drilling

3.11
Incident Reporting and Investigation 

Procedure 

The Proponent shall report any collisions of a supply vessel with marine mammals or sea turtles to the Board, the Canadian Coast Guard Regional 

Operations Centre, and any other relevant authorities as soon as reasonably practicable but no later than 24 hours following the collision, and notify 

Indigenous groups within three days.

December-22 Closed

The bp Incident Reporting and Investigation Procedure was submitted on December 15 and reflects a requirement to notify 

Indigenous Groups of collisions with marine mammals and sea turtles within 3 days. It also reflects a requirement to notify 

the CCG and C-NLOPB within 24 hours.

Pre-Drilling

3.12
Post Drilling Benthic Fauna 

(Coral & Sponge) Plan

The Proponent shall develop and implement follow-up requirements, pursuant to condition 2.5, to verify the accuracy of the predictions made during the 

environmental assessment as it pertains to fish and fish habitat, including marine mammals and sea turtles, and to determine the effectiveness of 

mitigation measures identified under conditions 3.1 to 3.11. As part of these follow-up requirements, for the duration of the drilling program, the Proponent 

shall:

3.12.1 for every well, measure the concentration of synthetic-based drilling fluids retained on discharged drill cuttings as described in the Offshore Waste 

Treatment Guidelines  to verify that the discharge meets, at a minimum, the performance targets set out in the Guidelines and any applicable legislative 

requirements, and report the results to the Board; 

3.12.2 for the first well in each exploration licence, and for any well where drilling is undertaken in an area determined by seabed investigation surveys to be 

sensitive benthic habitat, and for any well located within a special area designated as such due to the presence of sensitive coral and sponge species, or a 

location near a special area where drill cuttings dispersion modelling predicts that drill cuttings deposition may have adverse effects, develop and 

implement, in consultation with Fisheries and Oceans Canada and the Board, follow-up requirements to verify the accuracy of the environmental 

assessment and effectiveness of mitigation measures as they pertain to the effects of drill cuttings discharges on benthic habitat. Follow-up shall include:

   3.12.2.1 measurement of sediment deposition extent and thickness post- drilling to verify the drill waste deposition modelling predictions;

   3.12.2.2 benthic fauna surveys to verify the effectiveness of mitigation measures; and

   

Plan - April 2023

Report - Within 60 

days of the MODU 

leaving the safety 

zone

Closed

3.12.1  - The Environmental Compliance Monitoring Plan reflects the process for the measurement of concentration of 

synthetic-based drilling fluids retained on discharged drill cuttings.

3.12.2.1  - A post drilling sediment / cuttings and coral /sponge survey plan was submitted to the C-NLOPB on April 7, 2023.

3.12.2.2 -  A pre-drilling  benthic fauna (coral and sponge) survey was developed, in consultation with DFO, and 

implemented in June 2022 to assess the presence of habitat forming corals and sponges. A post drilling sediment and coral 

and sponge survey plan was developed and submitted to the C-NLOPB on April 7, 2023.

Pre-Drilling

3.12.2.3
Post Drilling Benthic Fauna 

(Coral & Sponge) Report

3.12.2.3 the Proponent shall report the information collected, as identified in conditions 3.12.2.1 and 3.12.2.2, including a comparison of modelling results 

to in situ results, to the Board within 60 days following the drilling of the first well in each exploration licence;

Report - Within 60 

days of the MODU 

leaving the safety 

zone

Open - a post 

drilling action

The Maersk Mobiliser will be mobilized soon after the Stena Icemax exits the 500 m safety zone. All contracts are in place to 

complete the post drilling seabed sampling and coral survey. A report on the information collected during the post drilling 

ROV sediment sampling benthic fauna surveys will be submitted to the C-NLOPB within 60 days of the end of the drilling 

program and will compare modelling results of cuttings accumulations to in-situ results  as well as to verify effectiveness of 

mitigation measures.

Post Drilling

3.12.3 Marine Sound Monitoring Plan

3.12.3 for the first well in each exploration licence, develop and implement, in consultation with Fisheries and Oceans Canada and the Board, follow-up 

requirements to verify the accuracy of the environmental assessment as it pertains to underwater sound levels. As part of the development of these follow-

up requirements, the Proponent shall determine how underwater sound levels shall be monitored through field measurement by the Proponent during the 

drilling program and shall provide that information to the Board prior to the start of the drilling program.

December-22 Closed
A Marine Sound Monitoring Plan was developed and submitted to the C-NLOPB on December 6, 2022 and has been 

accepted for implementation.
Pre-Drilling
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3.13
ESRF Salmon Research Commitment 

- Annual Update to IGs

The Proponent shall submit to the Board a letter, prior to the start of the drilling program, confirming its intent to participate in research pertaining to the 

presence of Atlantic salmon (Salmo salar ) in the Eastern Canadian offshore areas, and update the Board and Indigenous groups annually on related 

research activities.

February-23 Closed

bp is a financial contributor to the (ESRF) Environmental Studies Research fund which has launched a study of the migration 

of Atlantic Salmon in Eastern Canada offshore waters. The update on the ESRF study was provided to Indigenous Groups on 

Feb 27, 2023.

Pre-Drilling

4.1 General No Deliverable

The Proponent shall carry out the Designated Project in a manner that protects migratory birds and avoids harming, killing or disturbing migratory birds or 

destroying, disturbing or taking their nests or eggs. In this regard, the Proponent shall be in compliance, where applicable, with the Migratory Birds 

Convention Act , 1994, the Migratory Birds Regulations  and with the Species at Risk Act  and shall take into account Environment and Climate Change 

Canada’s Avoidance Guidelines .

December-22 Closed

A Seabird Monitoring Plan was submitted to the C-NLOPB in December 2022 and has been accepted for implementation. bp 

will carry out the drilling program in a manner which complies with the applicable Acts, Regulations and Guidelines described 

and which protects migratory birds and avoids harming, killing or disturbing migratory birds or destroying, disturbing or 

taking their nests or eggs.

Pre-Drilling

4.2.1 to 4.2.6 Flaring

The Proponent shall implement measures to avoid harming, killing or disturbing migratory birds, including:

4.2.1 using formation flow testing while tripping, or similar technology, rather than formation testing with flaring, where acceptable by the Board; 

4.2.2 limiting flaring to the length of time required to characterize the wells’ hydrocarbon potential and as necessary for the safety of the operation;

4.2.3 flaring as early as practicable during daylight hours to limit flaring that occurs during night time;

4.2.4 operating a water curtain barrier around the flare during flaring;

4.2.5 notifying the Board at least 30 days in advance of planned flaring to determine whether the flaring would occur during a period of migratory bird 

vulnerability and to determine how the Proponent plans to avoid adverse environmental effects on migratory birds;

4.2.6 controlling lighting required for the operation of the Designated Project for the duration of the drilling program, including the direction, timing, 

intensity, and glare of light fixtures, while meeting operational health and safety requirements;

April 2023 Closed

The planned drilling program does not reflect any flaring activity. bp has initiated discussions with the drilling contractor, 

Stena Drilling, to identify opportunities to reduce lighting. Experienced seabird observers will be onboard to identify areas 

prone to seabird strandings which can be assessed from a lighting reduction perspective. The seabird observers will also be 

responsible to daily search for stranded seabird and to collect and release stranded seabirds.

Pre-Drilling

4.2.7
Marine Operations Manual

The Proponent shall implement measures to avoid harming, killing or disturbing migratory birds, including:

4.2.7 requiring supply and other support vessels to maintain a minimum lateral distance of 300 metres from Cape St. Francis and Witless Bay Islands 

Important Bird and Biodiversity Areas, unless there is an emergency situation; and
March 2023 Closed

The bp Marine Operations Manual has been developed and submitted to the CNLOPB and has been accepted for 

implementation. The manual reflects these requirements. Pre-Drilling

4.2.8 Helicopters Operations Manual

4.2.8 requiring supply helicopters to fly at altitudes greater than 300 metres above sea level from active bird colonies and at a lateral distance of 1 000 

metres from Cape St. Francis and Witless Bay Islands Important Bird and Biodiversity Areas except for approach, take-off and landing manoeuvres, as 

required under the Canadian Civil Aviation Regulations or if not feasible for safety reasons.

Feb 2023 Closed
A Helicopter Operations Manual has been submitted to the C-NLOPB which references these requirements. These 

requirements are included in the Route Book for the flying program.
Pre-Drilling

4.3 Seabird Monitoring Plan

The Proponent shall develop, prior to the start of the drilling program and in consultation with Environment and Climate Change Canada and the Board, 

follow-up requirements, pursuant to condition 2.5, to verify the accuracy of the environmental assessment as it pertains to migratory birds and to 

determine the effectiveness of the mitigation measures implemented by the Proponent to avoid harm to migratory birds, their eggs and nests, including the 

mitigation measures used to comply with conditions 4.1 and 4.2. The Proponent shall implement these follow-up requirements for the duration of the 

drilling program. As part of the follow-up, the Proponent shall:

4.3.1 monitor daily for the presence of marine birds from the drilling installation using a trained observer following Environment and Climate Change 

Canada’s Eastern Canada Seabirds at Sea Standardized Protocol for Pelagic Seabird Surveys from Moving and Stationary Platforms ; and

4.3.2 monitor the drilling installation and supply vessels daily for the presence of stranded birds and follow Environment and Climate Change Canada's 

Procedures for Handling and Documenting Stranded Birds Encountered on Infrastructure Offshore Atlantic Canada .

December 2022 Closed

A Seabird Monitoring Plan was submitted in December 2022 and has been accepted. The plan includes requirements to 

conduct systematic stranded seabird surveys and to monitor for seabirds in accordance with the ECCC-CWS ECSAS protocol. 

A seabird observer will be positioned on the Stena IceMax for the duration of the drilling program to monitor seabirds daily 

(ECSAS survey and stranded bird survey). Vessel crew have been trained to conduct systematic seabird surveys for stranded 

seabirds on all support vessels.

Pre-Drilling

5.1

Indigenous Fisheries 

Communications Plan

and

NL Fisheries Communications Plan

The Proponent shall develop and implement a Fisheries Communication Plan in consultation with the Board, Indigenous groups and commercial fishers. The 

Proponent shall develop the Fisheries Communication Plan prior to the start of the drilling program and implement it for the duration of the drilling 

program. The Proponent shall include in the Fisheries Communications Plan: 

5.1.1 procedures to notify Indigenous groups and commercial fishers of planned drilling activity, a minimum of two weeks prior to the start of drilling of 

each well;

5.1.2 procedures to determine the requirement for a Fisheries Liaison Officer and/or fisheries guide vessel during drilling installation movement and 

geophysical programs;

5.1.3 procedures to notify Indigenous groups and commercial fishers, in the event of a spill or unplanned release of oil or any other substance, and 

communicate the results of the monitoring and any associated potential health risks referred to in condition 6.10;

5.1.4 procedures to engage in two-way communication with Indigenous groups and commercial fishers in the event of a spill requiring a tier 2 or tier 3 spill 

response over the duration of the spill response; and

5.1.5 the type of information that will be communicated to Indigenous groups and commercial fishers, and the timing of distribution of this information, 

that will include but not be limited to:

    5.1.5.1 a description of planned Designated Project activities;

    5.1.5.2 location(s) of safety exclusion zones;

    5.1.5.3 anticipated vessel traffic schedule;

    5.1.5.4 anticipated vessel routes; and

    5.1.5.5 locations of suspended or abandoned wellheads.

January 2023 Closed

Two communications plans have been developed, a Fisheries Communications Plan and an Indigenous Fisheries 

Communications Plan.  Both Plans were submitted to Indigenous groups and Fishers on November 30, 2022 and to the C-

NLOPB on December 1, 2022 and have been accepted for implementation.
Pre-Drilling

5.2 Wellhead Abandonment Plan

The Proponent shall develop and implement a well and wellhead abandonment plan and submit it to the Board for acceptance at least 30 days prior to 

abandonment of each well. If the Proponent proposes to abandon a wellhead on the seafloor in a manner that may interfere with Indigenous or commercial 

fisheries, the Proponent shall develop the wellhead abandonment strategy in consultation with commercial fishers and potentially affected Indigenous 

groups with fishing licences that overlap with the Designated Project Area, identified in consultation with Fisheries and Oceans Canada.

December 2022 Closed

A wellhead abandonment plan was submitted to the C-NLOPB on December 7 and has been accepted for implementation. 

The wellhead is not planned for abandonment in-situ. Pre-Drilling



Condition 

Number
Condition Title Condition

Estimated 

Completion Date
Status Planned Activities to Fulfil Condition Program Phase

Orphan Basin Exploration Drilling Program - Ephesus-F-94 - EIS Decision Statement Implementation Schedule 2023

Revision May 2, 2023

On February 12, 2020 a EIS Decision Statement issued under Section 54 of the Canadian Environmental Assessment Act , 2012 (CEAA) for the BP Canada Energy Group ULC ("BP") Newfoundland Orphan Basin Exploration Drilling Project was issued by the Minister of Environment. 

Condition 7.1 of the Decision Statement requires bp to develop and submit an Implementation Schedule (IS) for each condition.

This Implementation Schedule details all activities planned to fulfil each Decision Statement condition as well estimated completion month(s) and year(s) for each of the activities.

 Newfoundland Orphan Basin Exploration Drilling Project - Ephesus F-94 2023

5.3

Notification to Mariners to CCG 

including Safety Zone

Notify DFO

Notify DND

The Proponent shall provide the details of its operation, including the safety exclusion zones during drilling and testing, and the location information of 

abandoned wellheads if left on the seafloor, to the Marine Communications and Traffic Services for broadcasting and publishing in the Notices to Shipping, to 

the North Atlantic Fisheries Organization Secretariat, and to the Canadian Hydrographic Services for future nautical charts and planning.

EIS Commitment

 - Notify DFO to ensure no interaction with science surveys - completed April 28

 - Notify DND (Navy and SubCanFor) to ensure no interaction with military operations - completed April 28

Within 1-2 weeks 

prior to spud
Closed

Pre-departure notification has been provided to Marine Communications and Traffic Services (May2, 2023) as well as DFO 

Science and DND (April 28, 2023) (Submarine and Naval Operations). Notification to NAFO is not required as the Ephesus 

wellsite is inside 200nm. Notification to CHS is not necessary as the wellhead will not be abandoned in place and no hazards 

to navigation will be created.

Pre-Drilling

5.4
Incident Reporting and Investigation 

Procedure 

The Proponent shall report annually to the Board on known incidents of lost or damaged fishing gear attributed to the Designated Project and make this 

information available to Indigenous groups upon their request.

Within 90 days of the 

MODU leaving the 

safety zone

Closed

The Incident Reporting and Investigation Procedure was submitted to the C-NLOPB Dec 15, 2022 and reflects this 

requirement. Known incidents of lost or damaged fishing will be reported as they occur per the bp Incident Investigation and 

Reporting procedure and will also be included in the end of well environment report. Information on such incidents will be 

provided to Indigenous groups upon request.

Post Drilling

6.1
Adverse Weather Protocol

Ice Management Plan

The Proponent shall take all reasonable measures to prevent accidents and malfunctions that may result in adverse environmental effects and mitigate any 

adverse environmental effects from accidents and malfunctions that do occur. In doing so, the Proponent shall: 

6.1.1 develop and implement operating procedures including thresholds for cessation of a work or activity, with respect to meteorological and 

oceanographic conditions experienced at the Designated Project location, and which reflect the facility’s design limits and limits at which any work or 

activity may be conducted safely and without causing adverse environmental effects. These conditions include poor weather, high sea state, and presence 

of sea ice or icebergs; and

6.1.2 implement emergency response procedures and contingency plans developed in relation to the Designated Project in the event of an accident or 

malfunction.

January 2023 Closed

6.1.1 - An Adverse Weather Protocol and a Ice Management Plan have both submitted to the C-NLOPB and accepted. Both 

describe conditions for cessation of work.

6.1.2 - Contingency plans submitted to the C-NLOPB on October 5 include the Incident Management Plan, Oil Spill Response 

Plan  and Source Control Contingency Plans (Capping and Containment, Emergency BOP activation using ROV, Relief Well 

Drilling Plan). A Wildlife Response Plan was submitted Oct 26, 2022. All documents have been accepted by the C-NLOPB.

Pre-Drilling

6.2
Physical Environment Monitoring 

Program

The Proponent shall develop, in consultation with the Board and Environment and Climate Change Canada, and implement, for the duration of the drilling 

program, a physical environment monitoring program, in accordance with the Newfoundland Offshore Petroleum Drilling and Production Regulations  that 

meets or exceeds the requirements of the Offshore Physical Environmental Guidelines  (September 2008). The physical environment monitoring program 

shall be submitted to the Board for acceptance prior to the start of the drilling program.

Dec 2022 Closed
A Physical Environment Monitoring Program was submitted to the C-NLOPB on December 15, 2022 and was accepted for 

implementation.
Pre-Drilling

6.3 Collision Avoidance Plan
The Proponent shall prepare a plan for avoidance of drilling installation collisions with vessels and other hazards that may reasonably be expected in the 

Designated Project Area and submit the plan to the Board for acceptance prior to the start of the drilling program.
January 2023 Closed

Collision avoidance protocols are reflected in the Stena Emergency Response Flowcharts L5-DOC-ICE-6838.

The bp Ice Management Plan, which has been submitted to the C-NLOPB, outlines how the hazards posed by sea ice and 

icebergs will be mitigated. The Stena IceMaX HSE Safety Case addresses the risk of collision in terms of frequency and 

probability. Vessel collision is one of the major hazards identified in the safety case thus equipment associated with collision 

avoidance is safety critical. The Stena Verification Scheme outlines how the Safety and Environmental Critical Equipment is 

verified as being functional, fit for purpose and ready to operate.  This includes the dynamic positioning system and 

associated procedures. Procedures are in place for support vessel and standby operations inside the 500m safety zone. 

Vessel collision is also a major hazard event for bp for which a bowtie is in place. The requires an elevated level of oversight 

and verification of preventative measures in place to prevent a collision.

Pre-Drilling

6.4 Ice Management Plan
The Proponent shall prepare an Ice Management Plan that will include measures for avoidance of collisions with icebergs and submit the plan to the Board 

for acceptance prior to the start of the drilling program.
Nov 2022 Closed

Provincial Aerospace was engaged to develop the Ice Management Plan and to  provide detection and monitoring services. 

The Plan was submitted to the C-NLOPB on Nov 2, 2022 and has been accepted.
Pre-Drilling

6.5 Well Control Strategy

The Proponent shall prepare and submit to the Board well control strategies prior the start of the drilling program. These well control strategies shall 

include:

6.5.1 measures for well capping and containment of fluids released from well and the drilling of a relief well, as well as options to reduce overall response 

timeline; and

6.5.2 measures to quickly disconnect the marine drilling riser from the well in the event of an emergency or extreme weather conditions.

January 2023 Closed

A well control strategy summary was submitted to the C-NLOPB December 7, 2022

The following documents collectively reflect the bp well control strategy:

 - BOP - Emergency Disconnect (LMRP),(Stena IceMax, Drilling RSWM)

 - Capping and Containment Plan 

 - bp Stena Well Control Bridging document

 - Relief Well  Contingency Plan 

 - Well Control Strategy

 - Well Control Response Guide

 - Joint Operating Manual

 All document have been accepted by the C-NLOPB.

Pre-Drilling

6.6

Procedures for Maintaining 

Information on Avail of Capping 

Stack, Vessel and Rigs to Drill Relief 

Well

The Proponent shall develop and implement procedures to maintain up-to-date information on the availability of capping stack(s), vessels capable of 

deploying the capping stack(s), and drilling rigs capable of drilling a relief well at the Designated Project site prior to and during the drilling of each well. The 

Proponent shall communicate this information to the Board and update the Board, when any of this information changes, prior to and during the drilling of 

each well.

January 2023 Closed

bp's Capping and Containment Plan was submitted to the C-NLOPB on October 5, 2022. The Plan reflects a description of the 

process in place to maintain access to up to date information on available MODUs and vessels.  The Oil Spill Response 

Limited (OSRL) software Sea/Response was selected as the tool to obtain information on availability of MODUs and vessel. 

Regular reviews of the status and time to mobilize 3 to 4 rigs will be provided to C-NLOPB during regular meetings. At a local 

level, the availability of vessels of opportunity is also monitored by the CCG certified oil spill response organization East 

Coast Response Corporation who is under contract with bp for oil spill response services.

Pre-Drilling

6.7
Spill Response Plan & Input from IGs 

and NL Fishers

The Proponent shall prepare a Spill Response Plan and provide a draft of the plan to Indigenous groups for comment, taking into consideration these 

comments prior to submitting the plan to the Board for acceptance. The plan shall be submitted to the Board for acceptance prior to the start of the drilling 

program. The Spill Response Plan will include the following:

6.7.1 procedures to respond to and mitigate the potential environmental effects of a spill of any substance that may cause adverse environmental effects, 

including spill containment and recovery procedures;

6.7.2 reporting thresholds and notification procedures;

 6.7.3 measures for wildlife response, protection and rehabilitation, including procedures for the collection and cleaning of marine mammals, migratory 

birds, sea turtles and species at risk, and measures for shoreline protection and clean-up; and

6.7.4 roles and responsibilities for offshore operations and onshore responders.

December 2022 Closed

A draft Oil Spill Response Plan was issued to Indigenous groups and NL Fishers for review,  no comments were received 

within the review cycle period. The Oil Spill Response Plan was submitted to the C-NLOPB with the application for an 

Operations Authorization on Oct 4, 2022. A Wildlife Management Plan was submitted to the C-NLOPB Oct 5, 2022. Both 

documents have been accepted by the C-NLOPB.
Pre-Drilling

6.8 Spill Exercise

The Proponent shall conduct an exercise of the Spill Response Plan prior to drilling activities as recommended in the Newfoundland Offshore Drilling and 

Production Guidelines , document any deficiencies observed during this exercise and provide these deficiencies to the Board for review, and adjust the plan 

to the satisfaction of the Board to address any deficiencies identified during the exercise.   Per 6.12 the exercise report is to be submitted to indigenous 

groups as well as an updated spill response plan if an update is required.

Feb 2023 Closed

A oil spill response exercise was held on January 19, 2023 and opportunities for improvement were identified.

An exercise report was developed and submitted to Indigenous Groups on May 1, 2023 as well as an updated Oil Spill 

Response Plan.

Pre-Drilling

6.9
Pre-Spud Spill Response Plan 

Review

The Proponent shall review the Spill Response Plan prior to the drilling of each well to verify that it continues to be appropriate and shall update the plan as 

necessary and in a manner acceptable to the Board.

4-6 weeks prior to 

spud date
Closed

The OSRP has developed and reviewed by applicable personnel and has been accepted by the C-NLOPB. A oil spill exercise 

was conducted on January 19, 2023 during which the oil spill response plan was applied.
Pre-Drilling
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6.10 General Requirement

In the event of a spill or unplanned release of oil or any other substance that may cause adverse environmental effects, the Proponent shall notify the Board 

and any other relevant authorities as soon as possible, and implement its Spill Response Plan, including procedures for notification of Indigenous groups and 

commercial fishers, developed in condition 5.1.3. As required by and in consultation with the Board, this may include monitoring the environmental effects 

of a spill on components of the marine environment until specific endpoints identified in consultation with relevant authorities are achieved. As applicable, 

this may include:

6.10.1 sensory testing of seafood for taint, and chemical analysis for oil concentrations and any other contaminants, as applicable;

6.10.2 measuring levels of contamination in recreational, commercial and traditionally harvested fish species with results integrated into a human health 

risk assessment, to be submitted to relevant authorities, to determine the fishing area closure status;

6.10.3 monitoring marine mammals, sea turtles and birds for signs of contamination or oiling and reporting results to the Board, Fisheries and Oceans 

Canada, and Environment and Climate Change Canada; and

6.10.4 monitoring benthic organisms and habitats in the event of a spill or other event that could result in smothering or localized effects to the benthic 

environment.

December 2022 Closed

Two communications plans have been developed, a Fisheries Communications Plan and an Indigenous Fisheries 

Communications Plan. Both Plans have been reviewed by Indigenous Groups and NL Fishers. Both Plans were submitted to 

the C-NLOPB on December 1, 2022.

Both plans describe procedures for notifying the groups one month and two weeks prior to start of drilling as well as a 

process to assess the need for a Fisheries Liaison Officer and/or Guide Vessel. 

The bp Incident Reporting and Investigation Procedure requires notification of spills to Indigenous Groups and NL  Fishers 

which require activation of the incident management team. 

Pre-Drilling

6.11 SIMA
The Proponent shall undertake a Spill Impact Mitigation Assessment to identify spill response options that will be implemented in the case of a spill to 

provide for the best opportunities to minimize environmental consequences, and provide it to the Board for review prior to the start of the drilling program.
1-Apr-23 Closed

The SIMA has been developed and was submitted to the C-NLOPB on November 14, 2022 and has been accepted..

Regulatory review comments are now being addressed.
Pre-Drilling

6.12 Notification to IGs re Spill Exercise

The Proponent shall provide Indigenous groups with the results of the exercise conducted pursuant to condition 6.8, following its review by the Board. The 

Proponent shall provide the final Spill Response Plan to Indigenous groups prior to the start of the drilling program and any updates to the Spill Response 

Plan pursuant to condition 6.9.

February 2023 Closed

The Oil Spill Response Plan was provided to Indigenous groups and commercial fishers in November and no comments were 

received during the review cycle which ended December 2. The spill response exercise took place January 19, 2023 and a 

exercise report has been developed. bp will provide to Indigenous groups results of the exercise conducted  as per condition 

6.8, following its review by the Board as well as the final spill response plan.

Pre-Drilling

6.13 General Requirement
In the event of an uncontrolled subsea release from the well, the Proponent shall begin the immediate mobilization of subsea containment and capping 

equipment to the site of the uncontrolled subsea release. Simultaneously, the Proponent shall commence mobilization of a relief well drilling installation.
January 2023 Closed

In the event of an uncontrolled subsea release from the well, bp will implement it's Incident Management Plan including the 

Oil Spill Response Plan and the Capping and  Containment Plan and other plans and procedures required to support 

mobilization and installation of subsea containment and capping equipment .

Pre-Drilling

6.14 General Requirement

If drilling is anticipated in water depths in excess of 2 500 m, the Proponent shall undertake further analysis to confirm the capping stack technology 

selected can be deployed and operated safely at the proposed depth and submit this analysis to the Board for acceptance prior to the start of the drilling 

program.

N/A Closed The Ephesus well site is located in water < 2500m depth. Pre-Drilling

6.15 Fisheries Compensation Plan

In the event of an accident or malfunction, the Proponent shall comply with the requirements of the Accord Acts  and the Canada-Newfoundland and 

Labrador Offshore Financial Requirement Regulations  and the requirements described in the Compensation Guidelines Respecting Damages Relating to 

Offshore Petroleum Activity .

December 2022 Closed

bp has developed a Compensation Program to guide the claimant on how to obtain and submit a loss claim form directly to 

bp  in the event a loss attributable to the drilling program is incurred. The Plan was submitted to the C-NLOPB on December 

1, 2022.

The financial resources and responsibilities requirements specified in the Accord Acts and the Canada-Newfoundland and 

Labrador Offshore Financial Requirement Regulations are in place and have been accepted by the C-NLOPB.

Pre-Drilling

6.16
Adverse Weather Protocol 

Effectiveness Report

The Proponent shall report annually to the Board on the effectiveness of operating procedures and cessation of work or activity thresholds, established for 

operating in poor weather, high sea state, and sea ice or iceberg conditions. The report shall include a description of any modifications to operations 

implemented in response to adverse environmental conditions, in accordance with the Newfoundland Offshore Petroleum Drilling and Production 

Regulations .

Within 60 days of the 

MODU leaving the 

safety zone

Open - a post 

drilling action

A report on the effectiveness of the Adverse Weather Protocol referenced in condition 6.1.1 above which was  established 

for operating in poor weather, high sea state, and sea ice or iceberg conditions has been submitted to the C-NLOPB . A post 

drilling report will be developed to include a description of any modifications to operations implemented in response to 

adverse environmental conditions.  

Post Drilling

7.1 Implementation Schedule

The Proponent shall submit to the Board a schedule for each condition set out in this Decision Statement at least 30 days prior to the start of the drilling 

program. This schedule shall detail all activities planned to fulfil each condition set out in this Decision Statement and the commencement and estimated 

completion month(s) and year(s) for each of these activities.

May 2023 Closed

A EIS decision statement condition review / orientation was held with the C-NLOPB in September and October 2022. The 

Implementation Schedule was subsequently developed and continued to be updated in consultation with the C-NLOPB as 

requirements were addressed. All conditions applicable to  the pre-drilling stage were closed as of May 2023.

Pre-Drilling

7.2 OA Application

The Proponent shall submit to the Board a schedule outlining all activities required to carry out all phases of the Designated Project no later than 30 days 

prior to the start of the drilling program. The schedule shall indicate the commencement and estimated completion month(s) and year(s) and duration of 

each of these activities.

January 2023 Closed

A schedule outlining all activities required to carry out all phases of the Designated Project was submitted to the C-NLOPB as 

part of the C-NLOPB operations authorization application. This schedule is reviewed with the C-NLOPB on monthly basis 

during the scheduled project meeting with the C-NLOPB

Pre-Drilling

7.3
OA Application and Regular C-

NLOPB Meetings / Updates

The Proponent shall submit to the Board in writing an update to schedules referred to in conditions 7.1 and 7.2 every year no later than March 31, until 

completion of all activities referred to in each schedule
January 2023 Closed

A schedule outlining all activities required to carry out all phases of the Designated Project was submitted to the C-NLOPB as 

part of the C-NLOPB operations authorization application. This schedule is reviewed with the C-NLOPB on monthly basis 

during the regular scheduled project meeting with the C-NLOPB

Pre-Drilling
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7.4 OA Application
The Proponent shall provide to the Board revised schedules if any change is made to the initial schedules referred to in condition 7.1 and 7.2 or to any 

subsequent update(s) referred to in condition 7.3, upon revision of the schedules.
January 2023 Closed

A schedule outlining all activities required to carry out all phases of the Designated Project was submitted to the C-NLOPB as 

part of the C-NLOPB operations authorization application. This schedule is reviewed with the C-NLOPB on monthly basis 

during the regular scheduled project meeting with the C-NLOPB

Pre-Drilling

8.1 General Requirement
The Proponent shall maintain all records required to demonstrate compliance with the conditions set out in this Decision Statement. The Proponent shall 

provide the aforementioned records to the Board or the Agency upon demand within a timeframe specified by the Board or the Agency.
January 2023 Closed

All information required to demonstrate compliance with the Decision Statement Conditions will be retained and will be 

provided to the C-NLOPB upon request and/or when bp requests closure of a condition.  bp's internal requirements specify 

records associated with the drilling program are to be retained indefinitely.

Pre-Drilling

8.2
Notify Board of Location Records 

are Retained

The Proponent shall retain all records referred to in condition 8.1 at a facility in Canada. The records shall be retained and made available for a minimum of 

five years after completion of the Designated Project, unless otherwise specified by the Board. The Proponent shall inform the Board of the location of the 

facility where records are retained and notify the Board and the Agency at least 30 days prior to any change to the location of the facility.

January 2023 Closed

All records will be maintained in accordance with bp Procedure 100128 Document Management which

establishes the principles for managing documentation in the Wells organization. bp Procedure 100128 defines a consistent 

method for creating, capturing, managing and making accessible controlled documents and records to those who need 

them, for as long as the information is required. bp Procedure 100128 Document Management requires records associated 

with the drilling program to be retained indefinitely.

Pre-Drilling

8.3 General Requirement The Proponent shall notify the Board and the Agency of any change to the contact information of the Proponent included in this Decision Statement. January 2023 Closed

bp will notify the Board and the Agency of any change to the contact information included in this Decision Statement. The 

contact reflected in the Decision Statement is as follows: BP Canada Energy Group ULC, c/o John Drinkwater, Manager, 

Regulatory Compliance and Environment, 240-4th Avenue SW, Calgary, AB, T2P 4H4

Pre-Drilling


